COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 13/ 2020

ESTI MATE SUMVARY 14: 59: 30
CONTI D: C23301 ESTI MATE NO: 0005 PROG SPEC YR: 2005
PCN: 23301- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 8.0 DAYS TI ME ALLOW 267 CALENDAR DAYS
US 36 EMERGENCY REPAIR - PACKA PERCENT TI ME: 3.00 ORI G TI ME ALLOW 146 CALENDAR DAYS
PRQIECT NO NHPP0361- 127
US 36 EMERGENCY REPAIR - PACKA
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON BROOVFI ELD, REG ON 1
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 01/ 25/ 2020 DATE TI ME STARTED 08/08/2019
P. 0. BOX 220 DATE LET 08/ 27/ 2019 DATE WORK BEGAN 08/ 08/ 2019
DATE AWARDED 09/11/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/08/2019 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 08/08/2019
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 9, 605, 825. 81 PARTI Cl PATI NG $ 49, 450. 25 $ 0. 00
AWARD PRQJECT AMI: $  9,177,630.79 NON- PARTI Cl PATI NG 8, 894, 980. 96 373,928.85
PERCENT COVPLETE: 93.11% TOTAL EARNI NGS 8,944, 431. 21 373,928. 85
FUNDS AVAI LABLE: $ 661, 394. 60 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 8, 944, 431. 21 373, 928.85
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 137, 664. 46 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 8, 806, 766. 75 373,928. 85
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 8, 806, 766. 75 373,928. 85
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 373, 928. 85

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23301 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23301-BID ESTI MATE RUN 02/ 13/ 2020
PRQJECT: NHPP0361- 127 ESTI MATE NO 0005 14: 59: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00027 Renoval of Riprap 7.000 7.000
Sy 0. 000 0.00
172. 50000 7.000 1, 207. 50
0010 202-00035 Renoval of Pipe 88. 000 88. 000
LF 0. 000 0. 00
57. 50000 88. 000 5, 060. 00
0015 202- 00226 Renoval of Asphalt Mat (Special) 39. 000 39. 000
Sy 0. 000 0.00
136. 94000 39. 000 5, 340. 66
0020 202-00250 Renoval of Pavenent Marking 6, 341. 000 6, 341. 000
SF 0. 000 0.00
3. 76000 6, 341. 000 23,842.16
0025 202-00453  Renoval of Portions of Present Structure (Class 2) 18. 000 18. 000
SY 0. 000 0. 00
1, 419. 42000 18. 000 25, 549. 56
0030 203- 00000 Uncl assi fied Excavation 1, 013. 000 1, 013. 000
cY 0. 000 0. 00
41. 69000 1, 013. 000 42,231. 97
0035 203-00050 Unsui tabl e Materi al 31, 983. 000 30, 383. 850
CcY 1,599. 150 43,752.74
27.36000 31, 983. 000 875, 054. 88
0040 203-00840 Expanded Polystyrene Fill (INSTALL ONLY) 23, 696. 000 23, 696. 000
cY 0. 000 0. 00
25. 36000 23, 696. 000 600, 930. 56
0041 900-00006 Added Item (Dol lar)/ 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0045 203-01100 Proof Rolling 1. 000 1. 000
HOUR 0. 000 0. 00
138. 00000 1.000 138. 00
0050 203-01510  Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00

201. 25000 0. 000 0. 00



CONTI D: C23301 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23301-BI D ESTI MATE RUN 02/ 13/ 2020
PRQIECT: NHPP0361- 127 ESTI MATE NO 0005 14:59: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-01550  Dozing 0. 000 0. 000
HOUR 0. 000 0. 00
189. 75000 0. 000 0. 00
0060 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
126. 50000 0. 000 0.00
0065 203-01590 Front End Loader (Rubber Tire) 0. 000 0. 000
HOUR 0. 000 0. 00
155. 25000 0. 000 0. 00
0070 203-01597 Pot hol i ng 92. 000 92. 000
HOUR 0. 000 0. 00
287.50000 92. 000 26, 450. 00
0075 203-01620  Sweepi ng 100. 000 96. 000
HOUR 2.000 359. 38
179. 69000 98. 000 17, 609. 62
0080 203-02330 Laborer 80. 000 80. 000
HOUR 0. 000 0. 00
58. 00000 80. 000 4, 640. 00
0085 206- 00000 Structure Excavation 2,761. 000 2,761.000
cY 0. 000 0. 00
7.19000 2,761.000 19, 851. 59
0090 206- 00050 Structure Backfill (Special) 155. 000 150. 000
cY 5. 000 1, 026. 90
205. 38000 155. 000 31, 833. 90
0095 206- 00065 Structure Backfill (FlowFill) 99. 000 64. 500
cY 0. 000 0. 00
280. 35000 64.500 18, 082. 58
0100 206-00100 Structure Backfill (COass 1) 2,526. 000 862. 000
cY 0. 000 0. 00
8. 63000 862. 000 7,439.06
0105 206-00510 Filter Material (O ass A) 2,026. 000 2,026. 000
cY 0. 000 0. 00

98. 83000 2,026. 000 200, 229. 58



CONTI D

PREV QTY/

CAT NO0200

0110

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

206- 00520

206- 01010

206- 01781

208- 00002

208- 00013

208- 00020

208- 00035

208- 00045

208- 00103

208- 00105

208- 00207

C23301

23301-BID
NHPP0361- 127

| TEM
DESCRI PTI ON

ROADWAY

Filter Material (Cl ass B)

Bed Course Materi al

Shoring (Area 1)

Erosi on Log Type 1 (12 Inch)

Erosi on Log Type 1 (20 Inch)

Silt

Fence

Aggr egat e Bag

Concrete Washout

Structure

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Erosi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

2,112. 000
CY
118. 32000

21.000
TON
115. 00000

1.000
LS
110, 467. 60000

130. 000
LF
8. 15000
0. 000
LF
10. 61000
0. 000
LF
1. 73000
0. 000
LF
9. 96000
1. 000
EACH
5, 776. 00000
346. 500
HOUR
62. 74000
0. 000
HOUR
126. 55000
161. 000
DAY

390. 21000

QrY TH'S PERI OD
QTY TO DATE

2,112
. 000
2,112

80.
50.
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 02/ 13/ 2020

407

2,258

10, 925

.00

.00

.00

.00

.00

.00

.00

64

.00

88

14:59: 30

AMOUNT

249, 891.

110, 467

1,059

5,776

21,739

62, 823

84

.00

60

50

.00

.00

.00

00

41

.00

81



CONTI D: C23301 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23301-BI D ESTI MATE RUN 02/ 13/ 2020
PRQIECT: NHPP0361- 127 ESTI MATE NO 0005 14:59: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 208-00300 Tenporary Berns 1, 712. 000 1,712. 000
LF 0. 000 0.00
2.22000 1, 712. 000 3, 800. 64
0170 210-00060 Reset Mar ker 1. 000 0. 000
EACH 0. 000 0. 00
287.50000 0. 000 0. 00
0175 210-00750 Reset Light Standard 2.000 2.000
EACH 0. 000 0. 00
8, 452. 50000 2.000 16, 905. 00
0176 900-00006 Added Item (Dollar)/ Sturgeon Extra Wrk 12, 593. 300 0. 000
DOL 12, 593. 300 12,593. 30
1. 00000 12, 593. 300 12,593. 30
0180 210-00816 Reset Sign Panel (Special) 1. 000 0. 000
EACH 0. 000 0.00
287. 50000 0. 000 0. 00
0185 210-02024 Rel ay Pipe (24 Inch) 0. 000 0. 000
LF 0. 000 0. 00
212. 75000 0. 000 0. 00
0190 304-06000  Aggregate Base Course (Cl ass 6) 6, 621. 000 6, 621. 000
TON 0. 000 0. 00
33. 58000 6, 621. 000 222,333.18
0195 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 41. 000 40. 400
TON 0. 000 0. 00
489. 38000 40. 400 19, 770. 95
0200 412-01020 Concrete Pavenment (10 Inch) (Fast Track) 4,297. 000 4,297. 000
Sy 0. 000 0.00
122. 65000 4,297.000 527, 027. 05
0205 420-00000 Ceonenbr ane 8, 068. 000 8, 068. 000
Sy -615. 050 -18, 088. 62
29. 41000 7,452. 950 219,191. 26
0210 420-00102 Geotextile (Erosion Control) (Cass 1) 6. 000 0. 000
Sy 0. 000 0. 00

8. 14000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0215 420-00112

0220

503- 00036

0225

504- 04420

0230

504- 05000

0235

506- 00212

0240

506- 01020

0245

507- 00000

0250

509- 50410

0255

515-00120

0260

518- 01104

0265 518-03000

C23301

23301-BID
NHPP0361- 127

| TEM
DESCRI PTI ON

Geotextile (Drainage) (Cass 1)

Drilled Shaft (36 Inch)

Precast Panel

Faci ng

Wre Mesh Facing

Riprap (12 Inch)

Geogri d Reinforcenent

Concrete Slope and Ditch Paving

Met al

Panel s (New)

Wat er proof i ng (Menbr ane)

Bri dge Expansion Device (0-4 Inch) (Install

Sawi ng and Seal i ng Bridge Joint

ESTI MATE NO

SY

LF

SF

SF

CcY

SY

CY

SF

SY

Only)

LF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0005

6, 114. 000

3. 08000

5, 810. 500

199. 47000

16, 723. 000

55. 22000

18, 384. 000

1.31000

8. 000

546. 25000

672. 000

7.46000

39. 000

947. 44000

6,128. 000

5. 84000

227.000

29. 04000

131. 000

240. 73000

131. 000

46. 46000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6, 114. 000
0. 000

6,114. 000

5, 810.
0. 000
500

500

5, 810.

16, 662. 500
0. 000

16, 662. 500

14, 789
0. 000
000

000

14,789

8. 000
0. 000
8. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

5, 466.
0. 000
000

000

5, 466.

. 000
0. 000
. 000

114. 000
0. 000

114. 000

114. 000
0. 000

114. 000

Page 6

ESTI MATE RUN 02/ 13/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:59: 30

AMOUNT

18, 831.

1,159, 020

920, 103

19,373

4,370

5,013

31, 921.

6,534

27, 443

5,296

12

44

25

59

00

12

.00

44

00

22

44



CONTI D: C23301 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23301-BI D ESTI MATE RUN 02/ 13/ 2020
PRQIECT: NHPP0361- 127 ESTI MATE NO 0005 14:59: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 601-03000 Concrete Class D 834. 000 457. 800
cY 266. 000 174,871. 06
657. 41000 723. 800 475, 833. 36
0275 601- 04550 Concrete Class G 1, 157. 100 1,124. 400
cY 32.700 22,907.00
700. 52000 1,157. 100 810, 571. 69
0280 601-40400 Structural Concrete Stain 2, 008. 000 0. 000
SY 0. 000 0. 00
16. 96000 0. 000 0. 00
0285 602-00000  Reinforcing Steel 185, 860. 100 185, 860. 100
LB 0. 000 0. 00
1. 20000 185, 860. 100 223,032.12
0290 602-00020 Reinforcing Steel (Epoxy Coated) 78,492. 000 26, 388. 000
LB 52, 104. 000 73, 466. 64
1. 41000 78, 492. 000 110, 673. 72
0295 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 88. 000 88. 000
LF 0. 000 0. 00
212. 75000 88. 000 18, 722. 00
0300 603-10240 24 Inch Corrugated Steel Pipe 195. 000 138. 000
LF 0. 000 0.00
206. 75000 138. 000 28,531.50
0305 603-50003 3 Inch Plastic Pipe 180. 000 0. 000
LF 0. 000 0. 00
17. 33000 0. 000 0. 00
0310 603-50004 4 Inch Plastic Pipe 465. 000 325. 000
LF 0. 000 0.00
32. 43000 325. 000 10, 539. 75
0315 603-50006 6 Inch Plastic Pipe 30. 000 0. 000
LF 0. 000 0. 00
32. 44000 0. 000 0. 00
0320 605-00040 4 Inch Perforated Pipe Underdrain 3, 732. 000 2,577. 000
LF 0. 000 0. 00

31. 68000 2,577.000 81, 639. 36



CONTI D: C23301 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23301-BI D ESTI MATE RUN 02/ 13/ 2020
PRQIECT: NHPP0361- 127 ESTI MATE NO 0005 14:59: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 605-00060 6 Inch Perforated Pipe Underdrain 605. 000 605. 000
LF 0. 000 0. 00
32. 44000 605. 000 19, 626. 20
0330 606-00740 Guardrail Type 7 (Style CE) 10. 000 0. 000
LF 0. 000 0. 00
201. 25000 0. 000 0. 00
0335 606-00745 Quardrail Type 7 (Style CE)(Concrete G are Screen) 1, 810. 000 1,134.000
LF 0. 000 0. 00
129. 75000 1, 134. 000 147, 136. 50
0340 606-10705 Bridge Rail Type 7 (Special) 25. 000 0. 000
LF 0. 000 0. 00
294. 33000 0. 000 0. 00
0345 607-53143 Fence Chain Link (Special) (42 Inch) 688. 000 0. 000
LF 0. 000 0. 00
85. 66000 0. 000 0. 00
0350 607-53173 Fence Chain Link (Special) (72 Inch) 80. 000 0. 000
LF 0. 000 0. 00
143. 45000 0. 000 0. 00
0355 607-53185 Fence Chain Link (Special) (84 Inch) 30. 000 0. 000
LF 0. 000 0. 00
386. 07000 0. 000 0. 00
0360 608-00026 Concrete Bi keway (6 Inch) 68. 000 0. 000
SY 0. 000 0. 00
94. 35000 0. 000 0. 00
0365 608-00040 Concrete Bi keway (Special) 95. 000 0. 000
Sy 0. 000 0. 00
94. 35000 0. 000 0. 00
0370 612-00260 Location Marker (Fiber Optic)(Done) 2.000 0. 000
EACH 0. 000 0. 00
419. 75000 0. 000 0. 00
0375 613-00200 2 Inch Electrical Conduit 2, 250. 000 2, 250. 000
LF 0. 000 0. 00

24.44000 2, 250. 000 54, 990. 00



CONTI D: C23301 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23301-BI D ESTI MATE RUN 02/ 13/ 2020
PRQIECT: NHPP0361- 127 ESTI MATE NO 0005 14:59: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 613-00300 3 Inch Electrical Conduit 1, 500. 000 1, 500. 000
LF 0. 000 0. 00
24.73000 1, 500. 000 37, 095. 00
0381 613-01400 4 In Elec Cond (P) 750. 000 750. 000
LF 0. 000 0. 00
24.73000 750. 000 18, 547. 50
0385 613-07010 Pul |l Box (Surface Munted) 2.000 0. 000
EACH 2.000 3,105. 00
1, 552. 50000 2.000 3,105. 00
0390 613-07023 Pul | Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
2, 259. 75000 0. 000 0.00
0395 613-07040  Pull Box (30"x48"x24") 1. 000 0. 000
EACH 0. 000 0. 00
2,691. 00000 0. 000 0. 00
0400 614-85001 I npact Attenuator 5. 000 3. 000
EACH 0. 000 0. 00
3, 395. 44000 3.000 10, 186. 32
0405 615-00150 Enbanknent Protector (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2,875. 00000 0. 000 0. 00
0410 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
52, 290. 50000 1. 000 52, 290. 50
0415 625-00001 Construction Surveying (Hourly) (SETTLEMENT 157. 250 147.500
MONI TORI NG)
HOUR 9. 750 1,962.19
201. 25000 157. 250 31, 646. 56
0420 626- 00000 Mobi I i zati on 1. 000 0. 958
LS 0. 000 0. 00
867, 570. 35000 0.958 831, 132. 40
0425 626-01101 Public Information Services (Tier 1) 1. 000 1. 000
LS 0. 000 0. 00

16, 100. 00000 1. 000 16, 100. 00



CONTI D: C23301

PCN: 23301-BID

PRQIECT NHPP0361- 127

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0430 627-00008

0435 627-01001 Preforned Plastic Pavenent
0440 627-02001 Preforned Pl astic Pavenent
0445 630-00000 Flagging

0450 630-00007 Traffic Control Inspection
0455 630-00012 Traffic Control Managenent
0460 630-80000 Traffic Control Devices (Mai
0465 630-80370 Concrete Barrier (Tenporary)
0470 632-00000 Night Work Lighting

0475 700-70010 F/ A M nor Contract Revisions
0480 700-70017 F/ A Landscape Establishnment

COLORADO DEPARTMENT OF TRANSPORTATI ON

Modi fied Epoxy Pavenment Marking

Mar ki ng (Type 1)

Marking (Type I1)

nt ai n)

I ncentive

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
97. 000
GAL
189. 92000
0. 000
SF
25. 30000
1, 241. 000
SF
46. 00000
0. 000
HOUR
31. 25000
116. 000
DAY
195. 42000
40. 000
DAY
1, 175. 12000
136. 000
DAY
140. 46000
3, 876. 000
LF
22. 25000
1. 000
LS
66, 156. 54000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

97. 000
0. 000
97. 000

0. 000
0. 000
0. 000

1,241.000
0. 000
1,241.000

0. 000
0. 000
0. 000

93. 000
23. 000
116. 000

20. 000
0. 000
20. 000

113. 000
23. 000
136. 000

3, 488. 400
0. 000
3, 488. 400

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 02/ 13/ 2020

4,494

3, 230.

.00

.00

.00

.00

66

.00

58

.00

.00

.00

.00

14:59: 30

AMOUNT

18, 422.

57, 086.

22, 668.

23, 502.

19, 102.

77, 616.

66, 156.

24

.00

00

.00

72

40

56

90

54

.00

.00



CONTI D

CAT NO0200

0485

0490

0501

0502

0503

0504

0505

0506

0507

0508

700- 70034

700- 70035

212-00032

212-00706

212-00900

212-00702

212-00703

213- 00003

213- 00061

626- 00100

C23301
23301-BID
NHPP0361- 127

| TEM
DESCRI PTI ON

ROADWAY

F/' A Prairie Dog

F/ A Dunp Fees Unsuitable Material

Soi | Condi tioni ng

Seed (Native) Drill

Conpost

Bio Soil Amd (Hyd App)

Humat e

Mil chi ng (Weed Free)

Ml ch Tackifier

Mobi | i zation (w o Autopay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6, 428. 330
FA
1. 00000
0. 000
FA
1. 00000
12. 000
ACRE
901. 71000
12. 000
ACRE
1, 227. 99000
780. 000
cy
55. 35000
13, 068. 000
LB
1. 49000
2, 613. 000
LB
1. 08000
12. 000
ACRE
1, 073. 75000
1, 200. 000
LB
3. 62000
1. 000
LS

11, 539. 41000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6, 428. 330
0. 000
6, 428. 330

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 02/ 13/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:59: 30

AMOUNT

6, 428

33

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23301 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23301-BI D ESTI MATE RUN 02/ 13/ 2020
PRQIECT: NHPP0361- 127 ESTI MATE NO 0005 14:59: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0510 900-00014 Added Item (Lump Sum)/ Long Term Mbonitoring 1. 000 0. 200
I nstrunmentation
LS 0. 800 36, 656. 00
45, 820. 00000 1. 000 45, 820. 00

CAT 0200 CURRENT AMI $ 9, 556, 375.56 $ 373,928.85$% 8, 894, 980. 95
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0495 620- 00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
48, 875. 25000 1. 000 48, 875. 25
0500 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
575. 00000 1. 000 575. 00
CAT 0400 CURRENT AMT  $ 49,450.25 % 0.00$ 49, 450. 25

PRQJECT TOTAL CURRENT AMI $ 9, 605, 825.81 % 373,928.85%$ 8,944, 431. 20



